



C A L L A N D E R

G O L F C L U B

E S T . 1 8 9 0

Callander Golf Club 2.0

Project Proposals


1. Signposting

- **En-route to Club**

- 2m x 1m
 - A84 Westbound
 - A84 Eastbound
 - A81 Northbound
- 1m x 0.5m
 - Bracklinn Road

- **Paths & Car Parks**


- 0.5m x 0.25m
 - Alternative slide showing Café and car/motorhome parking?
- Crags Car Park
- Bracklinn Falls
- Meadows Car Park
- Station Car Park



2. Connecting Paths (A)

Callander Craggs Car Park to Club Car Park

- Remove perimeter hedging around north end of car park
- Create a rough track through the woods (~100 m) clearing fallen branches and some basic ground prep)
- Create Red Squirrel Feeding Station and Hide, to one side of the path
- Erect Red Squirrel nest (drey) boxes, bat boxes and others
- Signs at both ends of the path



2. Connecting Paths (B)

Bracklinn Falls Path to Course Walk

- Mostly already exists
- Clear debris and repair sleeper bridging
- Create 2-3 diversions away from tee areas
- Erect Red Squirrel nest (drey) boxes & others
- *Future Beehive area*
- *Regenerate Lilly Wetland area*
- Signs at both ends of the path and enroute
- Widen the path to allow bikes and walkers



2. Connecting Paths (C)

Bracklinn Falls Path to Clubhouse Course Walk

- Mostly already exists
- Clear connecting path (east) from existing land rover track
- Signs at both ends of the path and enroute
- *Future informal downhill bike return path from Bracklinn falls path*



Project Phases

(DRAFT)

1. Preparation : *by ~ end June '26*

- **Signposting :**
 - **Gain permissions** and get grid references for sign locations
 - Short term – private land owners
 - Next – council for town car parks (get CCDT on board) – start discussions
 - Committee approval & note to CGC & Men's Shed members (option to have information evening?)
 - **Check design layout** effectiveness for roadside signs (simulate with a large print)
 - **Get formal quote** for signs
 - Currently speaking to UK Sign Shop – 12 working days lead time
 - Option to have graphic artist advise on design
 - **Order initial signs** (for roadside erection)
- **Connecting Paths (A) :**
 - **Walking Tour of A/B/C** – agree position of Path A trailheads
 - **Clear 10m of hedge** on the north-west perimeter of CGC car park at agreed position
 - **Create initial tentative route** with string or markers
 - Compass headings [from Car Park : 320 degrees // from Lower Craggs Car park : 140 degrees]
 - **Clear route of obstacles**
 - **Start laying hardcore**